
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-19 15:23:10

2. Agency: 023

3. Bureau: 30

4. Name of this Investment: USASpending - IT Dashboard

5. Unique Project (Investment) Identifier: 023-30-01-06-01-3303-24

6. What kind of investment will this be in FY 2011?:  Multi-Agency Collaboration
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 USAspending.gov was originally developed to meet the requirements of the Federal Funding Accountability
and Transparency Act of 2006 (Transparency Act). It also supports President Obama's program for "Open
Government  and  Transparency".  In response to the President's direction to improve the transparency of
government, the Federal Chief Information Officer's (CIO) Council began working to create a website/portal
that would improve public access to a wide variety of U.S. Government data.  USAspending.gov is a
public-friendly website that provides easy access to the expenditures and payments of Government funds
through contracts, grants, loans and other mechanisms. This information can be searched and sorted by
payee, locations and other designations.   The IT Dashboard was developed as part of USAspending.gov. It
provides agencies and the public access to view details of Federal information technology investments online
and to track their progress over time. The IT Dashboard will display data received from agency Exhibit 53 and
300 submissions, including general information in over 7,000 federal IT investments and nearly 800
investments classified as major by the agencies.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this
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investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

GS35F0164M Fixed Price Y 2008-05-08 2008-05-08 2010-09-30 $0.7 * * * * *

GS-00A-09-AA-C-0145 Fixed Price Y 2009-06-26 2009-06-26 2010-06-25 $0.1 * * * * *

GS35F4351D Fixed Price Y 2009-05-06 2009-05-06 2009-06-30 $0.1 * * * * *

GS35F0623N Fixed Price Y 2009-04-30 2009-05-09 2010-05-08 $0.8 * * * * *

GS10F0125P Fixed Price Y 2009-12-14 2009-12-16 2010-12-15 $0.6 * * * * *

GS35F0623N Fixed Price Y 2008-05-08 2008-05-09 2009-05-08 $0.8 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2009 4.Innovation:De
velop new and
better ways of

conducting
business that
result in more
productive and

effective
Federal policies

and
administrative

operations.

* * Reduce time to
respond:

respond to 75%
of the

comments
received.

None 5 business days The target was
achieved.

Approximately
75% of the

comments are
either

responded to or
a response is

prepared within
5 business

days.

2009 4.Innovation:De
velop new and
better ways of

conducting
business that
result in more
productive and

effective
Federal policies

and
administrative

operations.

* * Decrease the
time to posting

of award,
contracts,
grants and

loans
information from
the current time
taken to post.

Quarterly Monthly The target was
achieved.

2009 4.Innovation:De
velop new and
better ways of

conducting
business that
result in more
productive and

effective
Federal policies

and
administrative

operations.

* * Of the
comments

received at the
USAspending.g

ov public
discussion

forum and wiki
pages, the
majority are
suggestions,
questions or

positive
comments.

50% 55% The target was
achieved.

Majority of the
comments

received at the
USAspending.g
ov forum and
wiki pages are
suggestions,
questions or

positive
comments.

2009 3.Best
Value:Develop

and deliver
timely, accurate,

and
cost-effective

acquisition
services and

business
solutions.

* * Agency CIO's
are responsible
for evaluating
and updating

select IT
dashboard data

on a monthly
basis.

None 50% The target was
achieved.

2009 4.Innovation:De
velop new and
better ways of

conducting
business that
result in more
productive and

effective
Federal policies

and
administrative

operations.

* * The website is
more usable

through
generating

greater active
participation by
agencies that
provide data.

80% 95% The target was
achieved.

2010 (Goal valid
through 2010)
4. Innovation:

* * Decrease the
time to posting

of award,

Monthly Continous This is an
annually

determined
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Develop new
and better

ways of
conducting

business that
result in more
productive and

effective
Federal

policies and
administrative

operations.

contracts,
grants and

loans
information from
the current time

taken to post
information.

result. Actual
result data will
be available

after the end of
the Fiscal Year.

2010 (Goal valid
through 2010)
3. Best Value:
Develop and
deliver timely,
accurate, and
cost-effective

acquisition
services and

business
solutions.

* * Agency CIO's
are responsible
for evaluating
and updating

select IT
dashboard data

on a monthly
basis.

50% 60% This is an
annually

determined
result. Actual
result data will
be available

after the end of
the Fiscal Year.

2010 (Goal valid
through 2010)
4. Innovation:
Develop new

and better ways
of conducting
business that
result in more
productive and

effective
Federal policies

and
administrative

operations.

* * Reduce time to
respond:

respond to 75%
of the

comments
received.

5 business days 4 business days This is an
annually

determined
result. Actual
result data will
be available

after the end of
the Fiscal Year.

2010 (Goal valid
through 2010)
4. Innovation:
Develop new

and better ways
of conducting
business that
result in more
productive and

effective
Federal policies

and
administrative

operations.

* * Of the
comments

received at the
USAspending.g

ov public
discussion

forum and wiki
pages, the
majority are

suggestions or
positive

comments.

55% 60% This is an
annually

determined
result. Actual
result data will
be available

after the end of
the Fiscal Year.

2010 (Goal valid
through 2010)
4. Innovation:
Develop new

and better ways
of conducting
business that
result in more
productive and

effective
Federal policies

and
administrative

operations.

* * The website is
more usable

through
generating

greater active
participation by

agencies

95% 97% This is an
annually

determined
result. Actual
result data will
be available

after the end of
the Fiscal Year.
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results
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Part IV: Planning For "Multi-Agency Collaboration" ONLY

Section A: Multi-Agency Collaboration Oversight (All Capital Assets)

1. Stakeholder Table:

Partner Agency Joint exhibit approval date

* *

2. Partner Capital Assets within this Investment:

Partner Agency Partner Agency Asset Title Partner Agency Exhibit 53 UPI (BY 2011)

* * *

3. Partner Funding Strategies ($millions):

Partner
Agency

Partner exhibit 53
UPI

(BY 2011)

CY
Contribution

CY
Fee-for-Service

BY
Contribution

BY
Fee-for-Service

* * * * * *

1. Did you conduct an alternatives analysis for this investment?  * 
a.If "yes," provide the date the analysis was completed? *
b.If "no," what is the anticipated date this analysis will be completed?  *
c.If no analysis is planned, please briefly explain why:

 *

2. Does this investment replace any legacy systems investments? Disposition costs (costs of retirement
of legacy systems) may be included as a category in Part I, Section B, Summary of Funding, or in
separate investments, classified as major or non-major. For legacy system investments being replaced
by this investment, include the following data on these legacy investments.

4. Legacy Systems Being Replaced

Name of the Legacy
Investment of Systems

UPI if available Date of the
System Retirement

* * *

3. For Multi-Agency Investments, Cost and Schedule Milestone table should be completed in the same
format as Part II Section A and Part III Section A, above. NOTE: The Ex 300 schema includes an optional
Work Breakdown Structure (WBS) field that is not depicted in the table below.

5. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

FY 08 DME
USAspending.
gov Project:

Web Site
Development

$0.4 $0.4 2008-05-08 2008-05-08 2008-09-30 2008-09-30 100.00% 100.00%

FY 09 SS $0.6 $0.6 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
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5. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Steady State -
Operation

and
Maintenance

FY 10 SS
USAspending.

gov/IT
Dashboard

$3.1 $1.9 2009-10-01 2009-10-01 2010-09-30 65.00% 65.00%

FY 09 DME
Development
Maintenance

&
Enhancement

s

$1.5 $1.7 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY11 SS
Steady State
Operations

and
Maintenance

* * 2010-10-01 2011-09-30 0.00% 0.00%

FY11 DME
Development
Maintenance

&
Enhancement

s

* * 2010-10-01 2011-09-30 0.00% 0.00%

FY 10 DME
USAspending.

gov/IT
Dashboard

$4.9 $3.0 2009-10-01 2009-10-01 2010-09-30 64.00% 64.00%

FY 08 SS
Steady State -
Operation and
Maintenance

$0.1 $0.1 2008-05-08 2008-05-08 2008-09-30 2008-09-30 100.00% 100.00%

* - Indicates data is redacted.
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